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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Planning 65% 146.75 24.25 See attached comment sheet for
PSAP Assessments 92% 147 7 all tasks
Funding Request/True Up Assistance 75% 103 2
LEC/WSP Liasion 40% 120.2 21.2
Installation Oversight 20% 2.75 0
Cut-Over Assistance 20% 21 10
System Implementation 25% 79.75 23.25
Mapping/GIS Assistance 25% 43.75 31.5
Project Reporting 60% 171.5 32.25
Training 15% 25 25
Acceptance Testing 35% 113.1 113.1

973.8 289.55

0 0

Issue Comments
See attached sheet
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TRI-CITIES REGION 
L. ROBERT KIMBALL & ASSOCIATES 

OCTOBER 2002 MONTHLY ACTIVITY REPORT 
 
 

Comments For Specific Activities 
 

• PSAP Planning 
o Worked with Charles City County to develop specifications for new voice 

logging recorder system, assisted the County in obtaining quotes for equipment, 
assisted in the issuance of purchase order for new equipment.  Purchase order is 
currently with vendor, will have a firm delivery date early November 

o Prepared final draft of New Kent and Charles City PSAP Plans 
 

• PSAP Assessments 
o Updated initial assessments in data base 
 

• Funding/True-Up Assistance 
o Made sure that all FY04 submissions were sent to the Board on time 
o Wrote letter to Board for corrections to New Kent County True-Up 

 
• LEC/WSP Liaison 

o Began holding regular conference calls with WSP’s and LEC to review status 
and issues of Phase I Implementation (minutes of these calls are included) 

o Continued the process to coordinate Phase I testing between the PSAP’s and the 
WSP’s 

o Delivered standardized testing guidelines to the WSP’s and the PSAP’s to ensure 
that delivery of information to PSAP’s is consistent 

o Worked with equipment vendors and WSP’s to resolve issues on display of 
information 

 
• System Implementation/Cut-Over Assistance 

o Worked with all PSAP’s to ensure that CPE was ready to receive Phase I 
information from the LEC 

o Updated individual assessment/status reports for each PSAP 
o Held monthly status meeting 
 

• Project Reporting 
o Prepared and distributed minutes from regional status meeting (copy attached) 
o Collected information and prepared monthly status report for Board 
o Coordinated posting of information on “Buzz-Saw” information web-site for all 

PSAP’s 
 

• Mapping/GIS Assistance 
o Worked with PSAP’s to confirm call-routing, cell site locations, and relay 

confirmation to WSP’s and their third-party contractors 
o Began work with PSAP’s to produce a master site map for each PSAP showing 

location of all cell sites on a wall map that can be used to assist dispatchers in 
assigning calls 

 



• Training 
o Began working with Prince George Co to develop a standardized training 

package that will provide training for dispatchers/calltakers on what the wireless 
E-911 screen tells them 

o Delivered draft of training package to Prince George Co for review and comment 
o Incorporated comments, started finalizing the training package 
o This package will be used region wide, could possibly also be used in all PSAP’s 

in the state 
 

• Acceptance Testing 
o Developed standard test plan for WSP’s 
o Distributed the test plan to WSP’s for comment 
o Began monitoring testing at PSAP’s to ensure information from WSP’s was 

being passed along correctly.  Copies of testing results are included in this 
package. 

 
 
Issues 
 

• Working to resolve an identified issue with the Motorola Centerlink CPE.  See the notes 
from the Motorola conference call in this package.  PSAP’s are concerned that the CPE’s 
inability to handle CAS and NCAS may create a liability problem for them.  Kimball is 
currently making progress with Motorola in resolving this problem. 

• Related to this issue, Motorola has a concern that there is no mandated standard by the 
State as to what format ANI information is delivered to the PSAP, which creates a 
problem for the Centerlink Classic CPE.  This is not an issue with the Centerlink 2000 
CPE.  While they acknowledge that the Verizon ANI format has been endorsed by the 
State, there is no requirement for WSP’s to use it.  This issue may require a good number 
of PSAP’s to have to replace the Centerlink CPE’s in the very near future, which could 
put a significant strain on available funds.  If the format was standardized and mandated, 
these CPE units may gain several years of service before they have to be replaced. 
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